Rpt-ID: RCPESPRJ Georgia Date: 08/07/2015
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14514-13-000-0 Estimate Number: 0027 Pay Period: 07/01/2015
to 07/31/2015

Contract Location: Time Allowed: 763  Days
SR 25 BEGINNING AT CATE RD AND EXTENDING TO SR 99 Elapsed Calender Days: 814  Days
Percent Time: 106.68
District: 5 Area: 03
Contractor:

PLANT IMPROVEMENT CO., INC. Date Let: 03/22/2013
P. O. BOX 15469 Date Awarded: 04/05/2013
Date Contract Executed: 04/26/2013
Date Notice to Proceed: 05/09/2013
ATLANTA GA 30333 Date Work Began: 06/21/2013
Phone: (404)633-3600 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/10/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $9,788,997.85 Counties:
Original Contract Amount $7,896,554.38 Glynn
Funds Available $1,288,054.11
Percent Complete 87.21%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000421 $9,788,997.85 $7,896,554.38 $1,288,054.11 86.84% $893,066.41

Chief Engineer
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07/01/2015
to 07/31/2015

Project Number:

Federal State Project Number:

0000421

SR 25 SPUR FROM CATE RD. TO SR 99

STP00-0000-00(421)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$6,829,845.49
$1,707,461.25
$8,537,306.74
$0.00
$8,537,306.74
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($36,363.00)
$8,500,943.74

Prev to Date

$6,097,709.97
$1,524,427.36
$7,622,137.33
$0.00
$7,622,137.33
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($14,260.00)
$7,607,877.33

Total Payable:

This Estimate

$732,135.52
$183,033.89
$915,169.41
$0.00
$915,169.41
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($22,103.00)

$893,066.41
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 0000421

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .900
341570.970 .030
.930 $10,247.13 $317,661.00
STP00-0000-00(421)
0020 207-0203 FOUND BKFILL MATL, TP Il CcY 589.000 154.711
42.550 23.806
178.517 $1,012.95 $7,595.90
0033 310-5100 GR AGGR BASE CRS, 10 INCH, INCL MATL SY 97,483.000 107,145.018
15.850 138.000
107,283.018 $2,187.30 $1,700,435.84
0035 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 894.000 1,794.380
94.820 963.530
2,757.910 $91,361.91 $261,505.03
0040 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 20,547.000 20,494.485
TL & H LIME 68.080 578.455
21,072.940 $39,381.22 $1,434,645.76
0045 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 11,884.000 254.804
MATL & H LIME 78.110 9,320.990
9,575.794 $728,062.53 $747,965.27
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 13,700.000 13,752.879
L & H LIME 73.240 447.110
14,199.989 $32,746.34 $1,040,007.19
0051 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 222.425
TL 72.490 .000
222.425 $.00 $16,123.59
TEMP ASPH CONC 19MM @ $0.75 OFF UNIT PRICE
0055 413-1000 BITUM TACK COAT GL 9,976.000 12,070.000
3.230 6,685.000
18,755.000 $21,592.55 $60,578.65
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Contract ID: B14514-13-000-0 Estimate Number: 0027 Pay Period: 07/01/2015
to 07/31/2015
Project Number 0000421
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0057 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -50,839.980
1.000 -62,140.120
-112,980.100 $-62,140.12 ($112,980.10)
(IN#1)
0095 500-3101 CLASS A CONCRETE CcYy 130.000 139.168
488.820 .000
139.168 $.00 $68,028.10
0104 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 13.200 23.092
761.420 .000
23.092 $.00 $17,582.71
0105 511-1000 BAR REINF STEEL LB 14,816.000 15,011.400
0.860 .000
15,011.400 $.00 $12,909.80
0110 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,584.000 3,887.100
22.310 .000
3,887.100 $.00 $86,721.20
0120 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 246.000 468.000
42.540 .000
468.000 $.00 $19,908.72
0165 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 19.000 21.000
593.900 .000
21.000 $.00 $12,471.90
0178 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 925.000 937.500
15.350 .000
937.500 $.00 $14,390.63
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 0000421

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0190 668-2105 DROP INLET, GP 1, SPCL DES EA 1.000 2.000
1678.110 .000
2.000 $.00 $3,356.22
Category Amount: $864,451.81 $5,708,907.41
Category Number: 0020 PERMANENT EROSION CONTROL
0200 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 3,924.000 1,814.750
22.280 1,760.784
3,575.534 $39,230.27 $79,662.90
0210 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 113.000 265.311
59.990 121.500
386.811 $7,288.79 $23,204.79
0220 603-2186 STN DUMPED RIP RAP, TP 3, 36 IN SY 137.000 207.000
141.080 .000
207.000 $.00 $29,203.56
0240 700-8000 FERTILIZER MIXED GRADE TN 20.000 24.694
558.380 .000
24.694 $.00 $13,788.64
Category Amount: $46,519.06 $145,859.89
Category Number: (0030 TEMPORARY EROSION CONTROL
0255 163-0232 TEMPORARY GRASSING AC 29.000 80.614
710.660 .000
80.614 $.00 $57,289.15
0279 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 2.000 7.500
/SAND BAGS 326.500 .000
7.500 $.00 $2,448.75
0325 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 3.000
253.810 .000
3.000 $.00 $761.43
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Project Number 0000421

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0335 171-0010 TEMPORARY SILT FENCE, TYPE A LF 2,835.000 2,984.625
1.880 .000
2,984.625 $.00 $5,611.10
0340 171-0030 TEMPORARY SILT FENCE, TYPE C LF 8,580.000 12,918.000
3.050 .000
12,918.000 $.00 $39,399.90
0345 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 3,900.000 5,590.000
1.370 .000
5,590.000 $.00 $7,658.30
Category Amount: $0.00 $113,168.63
Category Number: (0010 ROADWAY
0445 310-5060 GR AGGR BASE CRS, 6 INCH, INCL MATL SY 18,025.000 21,841.548
11.550 235.620
22,077.168 $2,721.41 $254,991.29
0550 210-0250 UNDERCUT EXCAVATION cYy .000 17,137.407
27.240 .000
17,137.407 $.00 $466,822.97
unsuitable material eb & wb station 89+00 to 104+80
0715 500-9999 CLASS B CONC, BASE OR PVMT WIDENING cYy .000 .000
304.500 4.851
4.851 $1,477.13 $1,477.13
Category Amount: $4,198.54 $723,291.39

Project Total Amount: $915,169.41

$8,537,306.74



